

PROJECT NAME

BRIEF/SCOPE CHANGE REQUEST FORM (CRF)

PART 1 - CHANGE REQUEST

Initiated by :	(Name)	Ref Number	C???
Company :	(Name)		
Date Raised		Decision Required	

Description of the Change (Attach additional information (drawings etc as appropriate))	Circulation	Date

REASON/ BENEFIT OF THE CHANGE
State reason for change and benefit brought by change

PART 2 - CHANGE IMPLICATION

PROGRAMME			
Design Programme	☒	weeks	Total delay
Construction Programme impact	☒	weeks	0 Weeks

COST			
001 Description		£	
002 Description		£	
003 Description		£	
004 Description		£	
005 Description		£	
	Sub total	£0.00	
	On costs		
	Total		

Cost Status	Budget
-------------	--------

OTHERS	
☐ Impacts on floor area	☐ Impacts on Health and Safety
☐ Impacts on change from the employer's brief	☐ Impacts on Derogations/Specification
☐ Impacts on BREEAM/Sustainability	☐ Impacts on operations/maintenance

RECOMMENDATION & COMMENTS	Comment by	Date

PART 3 - AUTHORISATION TO PROCEED:

Status	NO	Change rejected. No expenditure authorised
(delete as applicable):	YES	Proceed to develop detailed design and cost / programme impact assessment
		Construction budget increased to include the above change £
Print Name:		For:
Signed:		Date: