

Change Control Flow Chart

Approval Required	⇒	Initial Draft Change Order	⇒	Client to Review	⇒	Log & Distribute	⇒	Configuration Control	⇒	Programme Control	⇒	Cost Control	⇒	Log Sequence	⇒	Approve or Reject	⇒	Issue Change Order
						Central log of draft order		Effect of change on work and design reviewed – (floor area, Breeam etc)		Review effect on programme of proposed change		Financial effect of proposed change		Time, cost and quality logged		Client and PM/EA agree to reject or approve change		
Client		✓		✓												✓		
Architect / Engineers		✓						✓				✓						
Contractor		✓						✓		✓		✓						
PM / EA		✓		✓		✓		✓		✓		✓		✓		✓		✓
Cost Manager		✓		✓								✓						
Other Consultant		✓						✓										

0	⇒	Day 1	⇒	Day 4	⇒	Day 4	⇒	Day 7	⇒	Day 7	⇒	Day 9	⇒	Day 9	⇒	Day 12	⇒	Day 12
---	---	-------	---	-------	---	-------	---	-------	---	-------	---	-------	---	-------	---	--------	---	--------